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NEIGHBORHOOD MEETING 
 

AGENDA 

 
 

1. Introduction – Maya Clifford, EAWSD GENERAL MANAGER 

a. Introduction of those in attendance 

b. Project Overview, need and cost 

c. Project funding sources 

 

2. Project Design – Casey Cook, MOLZEN CORBIN ENGINEERS 

a. Project area 

b. Project elements 

c. Summary of the Sequence of Work 

 

3. Project Construction – Brent Costlow, SKE CONSTRUCTION, LLC - CONTRACTOR 

a. Project Schedule including daily/weekly work hours 

b. Detailed sequence of work  

 

4. Q&A – Opportunity of the Neighborhood meeting attendees to ask questions of the panel. 

 

 

CONTACT INFORMATION: if you need additional information or clarification about the project: 

 

• Maya Clifford, EAWSD GENERAL MANAGER 

EMAIL: m.clifford@EAWSD.org 

TELE: (505) 466-4749  

 

• Anna Mondragon-Metzger, EAWSD ADMINISTRATIVE PROJECT MANAGER 

EMAIL: admin.manager@EAWSD.org 

TELE: (505) 466-2411 

 

DATE:  October 9, 2025 OWNER: EAWSD 

TIME: 5:30 PM ENGINEER: Molzen Corbin 

PROJECT: Monte Alto Rd. et al Service Lateral & 

Waterline Replacements Project 

PRIME CONTRACTOR: SKE Construction, LLC 

ELDORADO AREA WATER & SANITATION DISTRICT 

mailto:m.clifford@EAWSD.org
mailto:admin.manager@EAWSD.org


Eldorado Area Water & Sanitation District
Monte Alto Rd. et al Waterline Replacement

Neighborhood Public Meeting  |  October 9, 2025 | 5:30 P.M.



Project Area 1 of 2

EXISTING WATER DISTRIBUTION LINE

PROJECT  ALIGNMENT



Project Area 2 of 2

EXISTING WATER DISTRIBUTION LINE

PROJECT  ALIGNMENT



Project Elements

1. Construction of approximately 10,000 feet of new 8” Waterline. 

• Most construction by pipe bursting to minimize surface disruption.

• Some areas require horizontal directional drilling or traditional 
trenching methods for installation. 

2. Reconnect existing services and distribution laterals to new line.  

3. Replace approximately 40, ¾” service laterals and water meter boxes.

4. Remove and replace 8 fire hydrants; install 2 new fire hydrants.

COMPLETION OF THE PROJECT WILL RESULT IN REDUCED WATERLINE FAILURES, 
LESS MAINTENANCE AND FEWER SERVICE INTERRUPTIONS 



Sequence of Work

Utility location and construction staking

•Locate existing utilities to avoid damage during 
construction

•Temporary flags will be placed

Sep. 2025

Horizontal Direction Drill across 
greenspace between Bosque Lp. and 
Monte Alto

Oct. 2025

Pipe Bursting

Oct.–Dec. 2025

Substantial Completion

27 Dec. 2025

Final Completion

26 Jan. 2026



SKE Contractors, LLC 
Brent Costlow
950 W. Cordova Rd. Unit 415, Santa Fe, NM 87505 
Mobile: 832-226-8626   
Fax: 281-585-5707 

Monte Alto Service Lateral Replacement Waterline Project 

Pipe-Bursting Operations 

 The existing transmission line will be taken out of service, valves removed, and a
robotic camera system will be inserted to video the line and map the system.

 After review of the video, fusing and preparing the pipe will commence.
 Two pits will be dug where the new line is pulled through the old.
 Lines will be tested and disinfected as pipes are installed.
 New valves and fire hydrants will also be installed.
 The project will start on Bosque Loop and move to Monte Alto.
 Residents will be notified at least 48-hours in advance of any water outage.

Link to Pipe Bursting Video 
https://www.youtube.com/watch?v=HX5beh0ubGY

Project Schedule
 Contractor mobilization
 NM 811 line locates on Bosque Loop and Monte Alto
 Commence drilling across the green belt
 Pressure testing and disinfection

September 22nd 

September 29th 

October 9th 

October 17th

October 20st

October 23th

October 27th

 Customer services from transmission line to distribution line
 Transmission line will be taken out of service
 Pipe bursting operations will commence

Michaelene
Highlight



 
 

SKE Construction LLC | 950 Cordova Rd. | Santa Fe, NM 87505 

 

IMPORTANT NOTICE TO LOCAL RESIDENTS 

MONTE ALTO ET AL SERVICE LATERAL & WATERLINE  

REPLACEMENT PROJECT 

NOTICE ISSUED ON: _______________   

        

Please be advised that you will experience a temporary service 

disruption near your residence next week owing to the replacement 

of waterlines as part of the Monte Alto et al project for the ELDORADO 

AREA WATER & SANITATION DISTRICT. 

Our working hours will be 7:30 am to 5:00 pm Monday through 

Friday. During this time, please do not park vehicles on either side 

of the street as construction activities will take place in the public  

right-of-way along your street.   

You are also advised to prepare accordingly for service and traffic 

disruptions that are likely to occur during the time we are working 

on your street. 

  

For Concerns or Emergency issues, please contact: 

▪ Brent Costlow @ (832) 226-8626 



Updated 10-06-25

Week 1 Week 2 Week 3 Week 4 Week 5
Task # Task Name Start Date End Date Duration 22-Sep 23-Sep 24-Sep 25-Sep 26-Sep 29-Sep 30-Sep 1-Oct 2-Oct 3-Oct 6-Oct 7-Oct 8-Oct 9-Oct 10-Oct 13-Oct 14-Oct 15-Oct 16-Oct 17-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct

1 Mobilization/project video/delivery 09/22/25 09/26/25 5
2 Pipe Fusing for drilling 09/29/25 10/03/25 5
3 Potholing/investigation 09/23/25 10/03/25 9
4 Drilling phase 10/02/25 10/17/25 12
5 Cap and bury Drill segments 10/09/25 10/17/25 2
6 Potholing/investigation segment 1 10/13/25 10/17/25 5
7 Locate, transfer services, isolate line 10/13/25 10/17/25 7
8 Take transmission line out of service 10/20/25 10/20/25 1
9 Remove segment 1 valves, hydrants 10/20/25 10/23/25 4

10 TV Segment 1 waterline 10/21/25 10/23/25 3
11 Burst prep, pipe fusing, prep pits 10/21/25 10/24/25 4

Week 6 Week 7 Week 8 Week 9 Week 10
Task # Task Name Start Date End Date Duration 27-Oct 28-Oct 29-Oct 30-Oct 31-Oct 3-Nov 4-Nov 5-Nov 6-Nov 7-Nov 10-Nov 11-Nov 12-Nov 13-Nov 14-Nov 17-Nov 18-Nov 19-Nov 20-Nov 21-Nov 24-Nov 25-Nov 26-Nov 27-Nov 28-Nov

12 Start 1st bursting pull/prep for 2nd 10/27/25 10/27/25 1
13 Start 2nd bursting pull/prep for 3rd 10/28/25 10/28/25 1
14 Install valves, hydrants, prep for testing 10/28/25 10/31/25 4
15 Test segment 1&2, pull water samples 11/03/25 11/05/25 3
16 Start 3rd bursting pull/prep for 4th 11/04/25 11/04/25 1
17 Start 4th pull/ prep for drill connection 11/05/25 11/05/25 1
18 Install valves, hydrants, prep for testing 11/06/25 10/17/25 4
19 Test segment 3&4, pull water samples 11/08/25 11/10/25 3
20 Make drilling connection, prep for testing 11/13/25 10/14/25 4
21 Test drill segment , water samples 11/14/25 11/16/25 3
22 Start meter and service installs 11/17/25 11/21/25 5
23 Clean up of site for Segment 1, final grading 11/19/25 11/26/25 6
24 Put segment 1 back in service, prep for Seg #211/24/25 11/28/25 5

Monte Alto Waterline Replacement ProjectSKE Contractors
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